COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 07/ 2016

ESTI MATE SUMVARY 12:37: 32
CONTI D C19399R ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19399R- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 11.5  DAYS TI VE ALLOW 140 WORK DAYS
US 491 CORTEZ TO MCR 30 PERCENT TI ME: 8.21 ORI G TI VE ALLOW 140 WORK DAYS
PRQJECT NO NHPP4912- 005
US 491 CORTEZ TO MCR 30
NAME OF ROAD:
PRQJECT COUNTI ES: MONTEZUVA
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 05/ 28/ 2016 DATE TI ME STARTED 05/10/2016
20 SO SUNSET STREET DATE LET 03/ 03/ 2016 DATE WORK BEGAN 05/ 10/ 2016
P.O BOX 1318 DATE AWARDED 03/ 31/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 19/ 2016 DATE ACCEPTED
L ONGVONT CO 80501- 58 (303) 444- 8680 DATE NOTI CE TO PROCEED 05/ 10/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 6,903, 136. 30 PARTI O PATI NG $ 418, 433. 20 $ 416, 433. 20
AWARD PRQJECT AMT: $  5,797,085.30 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 6.03% TOTAL EARNI NGS 416, 433. 20 416, 433. 20
FUNDS AVAI LABLE: $  6,486,703.10 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 416, 433. 20 416, 433. 20
TOTAL CLAI VB $ 0.00 RETAI NAGE -8,743.00 -8,743.00
SECURI TI ES ENCUVBERED 8, 743. 00 8,743.00
NET EARNI NGS 416, 433. 20 416, 433. 20
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 416, 433. 20 416, 433. 20
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 416, 433. 20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19399R-BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0001 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 C earing and G ubbing 0. 500 0. 000
ACRE 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0010 202- 00000 Renoval of Structures and Cbstructions 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0015 202-00019 *Renmoval of Inlet 6. 000 0. 000
EACH 0. 000 0. 00
785. 00000 0. 000 0. 00
0020 202-00035 *Renoval of Pipe 191. 000 0. 000
LF 0. 000 0. 00
155. 00000 0. 000 0. 00
0025 202-00190 Renoval of Concrete Median Cover Materi al 752. 000 0. 000
SY 689. 000 9, 990. 50
14. 50000 689. 000 9, 990. 50
0030 202-00202 Renoval of Qutter 39. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0035 202-00203 Renoval of Curb and Qutter 4,526. 000 0. 000
LF 684. 000 7,695. 00
11. 25000 684. 000 7,695. 00
0040 202-00210 Renoval of Concrete Pavenent 49. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
0045 202-00212 Renoval of Concrete Pavenent (Special) 129. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0050 202-00220 *Renoval of Asphalt Mat 42, 563. 000 0. 000
SY 21, 281. 000 106, 405. 00
5. 00000 21, 281. 000 106, 405. 00
0055 202-00240 *Renoval of Asphalt Mat (Pl aning) 2, 023. 000 0. 000
SY 0. 000 0. 00

3. 25000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19399R-BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0001 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00250 *Removal of Pavenment Marking 15, 000. 000 0. 000
SF 5, 022. 000 15, 066. 00
3. 00000 5, 022. 000 15, 066. 00
0065 202-00700 *Renoval of Light Standard 22.000 0. 000
EACH 7.000 5, 950. 00
850. 00000 7.000 5, 950. 00
0070 202- 00705 *Removal of Light Standard Foundation 22.000 0. 000
EACH 3. 000 2,400. 00
800. 00000 3. 000 2,400. 00
0075 202-00810 *Renoval of G ound Sign 23. 000 0. 000
EACH 22.000 3, 630. 00
165. 00000 22.000 3, 630. 00
0080 202-00821 *Renoval of Sign Panel 17. 000 0. 000
EACH 12. 000 444. 00
37. 00000 12. 000 444. 00
0085 202- 04002 *Cl ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0090 202- 04004 *Plug Cul vert (Special) 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0095 203- 00010 Uncl assi fied Excavation (Conplete In Place) 4, 643. 000 0. 000
CY 0. 000 0. 00
31. 00000 0. 000 0. 00
0100 203-00100 Mick Excavation 500. 000 0. 000
CY 0. 000 0. 00
45. 00000 0. 000 0. 00
0105 203-01100 Proof Rolling 60. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0110 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00

155. 00000 0. 000 0. 00



CONTI D C19399R

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 19399R-BI D ESTI MATE RUN 06/ 07/ 2016
PRQIECT: NHPP4912- 005 ESTI MATE NO 0001 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203- 01565 Hydraul i ¢ Excavat or 10. 000 0. 000
HOUR 10. 000 1, 900. 00
190. 00000 10. 000 1, 900. 00
0120 203-01582 Truck (Dunp) 10. 500 0. 000
HOUR 10. 500 997. 50
95. 00000 10. 500 997. 50
0125 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0130 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 7.000 1, 155. 00
165. 00000 7.000 1, 155. 00
0135 203-01597 *Pot hol i ng 80. 000 0. 000
HOUR 36. 500 9,125. 00
250. 00000 36. 500 9,125. 00
0140 203-01622 Sweepi ng (Wth Pickup Broon) 120. 000 0. 000
HOUR 3. 000 495. 00
165. 00000 3. 000 495. 00
0145 203-02330 Labor er 40. 000 0. 000
HOUR 4. 000 180. 00
45. 00000 4. 000 180. 00
0150 206- 00000 Structure Excavation 275. 000 0. 000
CY 0. 000 0. 00
32. 00000 0. 000 0. 00
0155 206- 00065 Structure Backfill (FlowFill) 122. 000 0. 000
CY 0. 000 0. 00
125. 00000 0. 000 0. 00
0160 206- 00100 Structure Backfill (dass 1) 36. 000 0. 000
CY 0. 000 0. 00
95. 00000 0. 000 0. 00
0165 207-00205 Topsoi | 135. 000 0. 000
CY 0. 000 0. 00
70. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19399R- BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0001 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 207-00210 St ockpi | e Topsoi | 135. 000 0. 000
CY 0. 000 0. 00
25. 00000 0. 000 0. 00
0175 208-00002 *Erosion Log Type 1 (12 Inch) 1, 150. 000 0. 000
LF 40. 000 160. 00
4. 00000 40. 000 160. 00
0180 208- 00020 *Silt Fence 2, 600. 000 0. 000
LF 180. 000 360. 00
2. 00000 180. 000 360. 00
0185 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0190 208- 00052 *StormDrain Inlet Protection (Type I1) 150. 000 0. 000
LF 25. 000 900. 00
36. 00000 25. 000 900. 00
0195 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0200 208-00103 *Renoval and Disposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0205 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0210 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0215 208- 00206 *Er osi on Control Supervisor 140. 000 0. 000
DAY 18. 000 4, 950. 00
275. 00000 18. 000 4, 950. 00
0220 210- 00011 *Reset Mailbox Structure (Type 1) 6. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 19399R- BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0001 12:37: 32

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0200  ROADVAY
0225 210- 00013 *Reset Mailbox Structure (Type 3) 1. 000 0. 000
EACH 0. 000 0.00
550. 00000 0. 000 0.00
0230 210-00810 *Reset Ground Sign 7.000 0. 000
EACH 2.500 462. 50
185. 00000 2.500 462. 50
0235 210-00815  *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0.00
0240 210-04015  Mbdify Manhol e 1. 000 0. 000
EACH 0. 000 0.00
2, 750. 00000 0. 000 0.00
0245 210-04050  Adjust Val ve Box 20. 000 0. 000
EACH 0. 000 0.00
165. 00000 0. 000 0.00
0250 212-00006  *Seeding (Native) 0.530 0. 000
ACRE 0. 000 0.00
780. 00000 0. 000 0.00
0255 212-00028  *Seeding (Vétl ands) 0. 020 0. 000
ACRE 0. 020 37.80
1, 890. 00000 0. 020 37.80
0260 212-00032  *Soil Conditioning 0.530 0. 000
ACRE 0. 000 0.00
530. 00000 0. 000 0.00
0265 213-00002  *Mil ching (Wed Free Hay) 0.530 0. 000
ACRE 0. 020 20. 90
1, 045. 00000 0. 020 20. 90
0270 213-00061  *Milch Tackifier 106. 000 0. 000
LB 4.000 16. 00
4.00000 4.000 16. 00
0275 215-00700  Transpl ant Sod 83. 000 0. 000
5% 83. 000 4,399. 00
53. 00000 83. 000 4,399. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 19399R-BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0001 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 120. 000 0. 000
d ass
SY 0. 000 0. 00
4. 50000 0. 000 0. 00
0285 240- 00000 *WIdlife Biologist 25. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0290 304- 02000 Aggregate Base Course (C ass 2) 617. 000 0. 000
TON 0. 000 0. 00
35. 00000 0. 000 0. 00
0295 304- 06000 Aggregate Base Course (Cl ass 6) 1, 307. 000 0. 000
TON 0. 000 0. 00
35. 00000 0. 000 0. 00
0300 306-01000 Recondi ti oni ng 39, 788. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0305 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 497. 000 0. 000
TON 18. 100 4, 253. 50
235. 00000 18. 100 4, 253. 50
0310 411-10255  Enulsified Asphalt (Sl ow Setting) 325. 000 0. 000
GAL 0. 000 0. 00
5.10000 0. 000 0. 00
0315 412-00800 *Concrete Pavenment (8 Inch) 41, 003. 000 0. 000
SY 0. 000 0. 00
58. 50000 0. 000 0. 00
0320 420-00112 Geotextile (Drainage) (dass 1) 641. 000 0. 000
SY 0. 000 0. 00
4. 75000 0. 000 0. 00
0325 420- 00520 Geogri d Pavenent Reinforcenment 500. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00
0330 506- 00206 Riprap (6 Inch) 164. 000 0. 000
CY 0. 000 0. 00

240. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19399R-BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0001 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 506-00212  Riprap (12 Inch) 38. 000 0. 000
CY 0. 000 0. 00
235. 00000 0. 000 0. 00
0340 506-00412  Soil Riprap (12 Inch) 23. 000 0. 000
CY 0. 000 0. 00
235. 00000 0. 000 0. 00
0345 507-00400 Bi t umi nous Sl ope and Ditch Paving (Asphalt) 32. 000 0. 000
TON 0. 000 0. 00
430. 00000 0. 000 0. 00
0350 601- 03000 Concrete dass D 29. 000 0. 000
CY 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0355 601- 03020 Concrete O ass D (M scel | aneous) 30. 000 0. 000
CY 0. 000 0. 00
950. 00000 0. 000 0. 00
0360 602- 00000 Rei nforcing Steel 1, 407. 000 0. 000
LB 0. 000 0. 00
2.25000 0. 000 0. 00
0365 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 88. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0. 00
0370 603-01485 *48 Inch Reinforced Concrete Pipe (Conplete In Place) 48. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0375 603-02185 *23x14 Inch Reinforced Concrete Pipe (Conplete In 105. 000 0. 000
Pl ace)
LF 0. 000 0. 00
145. 00000 0. 000 0. 00
0380 603-02245 *30x19 Inch Reinforced Concrete Pipe Elliptical 174. 000 0. 000
(Conplete In
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
0385 603- 05024 *24 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
3, 610. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 19399R-BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0001 12:37:32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 603- 05048 *48 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
6, 295. 00000 0. 000 0. 00
0395 604- 16605 *Inlet Type 16 (Triple) (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
13, 500. 00000 0. 000 0. 00
0400 604- 19305 *Inlet Type R L 15 (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
17, 500. 00000 0. 000 0. 00
0405 604- 25005 *Vane Grate Inlet (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0. 00
0410 606-00301 Quardrail Type 3 (6-3 Post Spacing) 31 in. MsS 88. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0415 606-00705 Cuardrail Type 7 (Special) 212.000 0. 000
LF 0. 000 0. 00
235. 00000 0. 000 0. 00
0420 606-00710 Quardrail Type 7 (Style CA) Precast 310. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0425 606- 01370 Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
2, 410. 00000 0. 000 0. 00
0430 606-02003 End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0435 607- 11525 *Fence (Plastic) 750. 000 0. 000
LF 255. 000 892. 50
3. 50000 255. 000 892. 50
0440 608-00010 Concrete Curb Ranp 26. 000 0. 000
Sy 0. 000 0. 00
90. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 19399R- BI D ESTI MATE RUN 06/ 07/ 2016
PRQIECT: NHPP4912- 005 ESTI MATE NO 0001 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 608-00015 Det ect abl e \\r ni ngs 72.000 0. 000
SF 0. 000 0. 00
85. 00000 0. 000 0. 00
0450 609-21010 Curb and Qutter Type 2 (Section I-B) 1, 933. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0455 609-21020 Curb and Qutter Type 2 (Section I1-B) 1, 825. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0460 609-24002  Cutter Type 2 (2 Foot) 131. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0465 609-60011  Curb Type 6 (Section M 337. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0470 610-00024 Medi an Cover Material (4 Inch Patterned Concrete) 2, 819. 000 0. 000
SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0475 612-00001  *Delineator (Type I) 15. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0480 612-00002 *Del i neator (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0485 612- 00021 *Del i neator (Type |) (Barrier) 9. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0490 613-00300 *3 Inch Electrical Conduit 1, 794. 000 0. 000
LF 178. 000 3,204. 00
18. 00000 178. 000 3,204. 00
0495 613-01200 *2 Inch Electrical Conduit (Plastic) 4, 437.000 0. 000
LF 125. 000 2, 000. 00
16. 00000 125. 000 2, 000. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19399R-BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0001 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 613-01400 *4 Inch Electrical Conduit (Plastic) 192. 000 0. 000
LF 31. 000 651. 00
21. 00000 31. 000 651. 00
0505 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
0510 613-30300 *Light Standard Al unmi num (30 Foot) 4.000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0515 613-30302  *Light Standard Al umi num (30 Foot) (2-Arm 17. 000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0520 613-40010 *Light Standard Foundati on 21.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0525 613-40020 *Transforner Base Al unmi num 21. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0530 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 38. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0535 614-00011 *Sign Panel (Qass I) 145. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0540 614-00012 *Sign Panel (Cass I1) 119. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0545 614-00013 *Sign Panel (Cass I11) 28. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0550 614-01512 *Steel Sign Support (2-1nch Round) (Post) 132. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19399R-BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0001 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 10. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0.00
0560 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 147. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0565 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 13. 000 0. 000
EACH 0. 000 0. 00
305. 00000 0. 000 0. 00
0570 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 61. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0575 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 5. 000 0. 000
EACH 0. 000 0. 00
370. 00000 0. 000 0. 00
0580 614-10110 *LED Warning Sign System (_Signs) 3. 000 0. 000
EACH 0. 000 0. 00
5, 900. 00000 0. 000 0. 00
0585 615- 00150 Enbanknent Protector (Special) Type 5 2.000 0. 000
EACH 0. 000 0. 00
1, 325. 00000 0. 000 0. 00
0590 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 250 12, 250. 00
49, 000. 00000 0. 250 12, 250. 00
0595 625-00001 *Construction Surveying (Hourly) 25. 000 0. 000
HOUR 8. 500 2,040. 00
240. 00000 8. 500 2,040. 00
0600 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 125, 000. 00
500, 000. 00000 0. 250 125, 000. 00
0605 626-01103 *Public Information Services (Tier I11) 1. 000 0. 000
LS 0. 140 1, 750. 00
12, 500. 00000 0. 140 1, 750. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19399R-BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0001 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 627-00011 *Pavement Marki ng Paint (\Waterborne) 155. 000 0. 000
GAL 85. 820 4,291. 00
50. 00000 85. 820 4,291. 00
0615 627-00013 *Paverent Marking Paint (H gh Build) 7.000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0620 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 7,944. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0625 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 214. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0630 627-40012 *Met hyl Met hacryl ate Pavenent Marking (Wrd 1, 716. 000 0. 000
Symbol ) (1 nl ai d)
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0635 627-40013 *Met hyl Met hacryl ate Pavenent Marking (X Wl k Stop 220. 000 0. 000
line)(Inl
SF 0. 000 0. 00
18. 80000 0. 000 0. 00
0640 627-40015 *Met hyl Met hacryl ate Pavenent Marking (Col ored)(Inlaid) 15. 000 0. 000
GAL 0. 000 0. 00
785. 00000 0. 000 0. 00
0645 630-00000  *Fl aggi ng 8, 400. 000 0. 000
HOUR 331. 750 7,298.50
22. 00000 331. 750 7,298.50
0650 630- 00007 *Traffic Control Inspection 48. 000 0. 000
DAY 10. 000 1, 500. 00
150. 00000 10. 000 1, 500. 00
0655 630-00012 *Traffic Control Managenent 140. 000 0. 000
DAY 13. 000 8, 450. 00
650. 00000 13. 000 8, 450. 00
0660 630-80335 *Barricade (Type 3 MA) (Tenporary) 41. 000 0. 000
EACH 17. 000 2,380. 00
140. 00000 17. 000 2,380. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 19399R- BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0001 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0665 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0670 630-80341 *Construction Traffic Sign (Panel Size A) 109. 000 0. 000
EACH 11.500 540. 50
47. 00000 11. 500 540. 50
0675 630-80342 *Construction Traffic Sign (Panel Size B) 143. 000 0. 000
EACH 30. 500 1, 433.50
47. 00000 30. 500 1, 433. 50
0680 630- 80344 *Construction Traffic Sign (Special) 600. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0685 630- 80350 *Vertical Panel 100. 000 0. 000
EACH 20. 500 533. 00
26. 00000 20. 500 533. 00
0690 630-80357 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (B 4. 000 0. 000
Type
ype) EACH 0. 500 325. 00
650. 00000 0. 500 325. 00
0695 630- 80359 *Portabl e Message Sign Panel 615. 000 0. 000
DAY 69. 000 1, 794. 00
26. 00000 69. 000 1, 794. 00
0700 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 0. 000
EACH 74. 000 1,924.00
26. 00000 74.000 1,924.00
0705 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 0. 000
EACH 3. 000 111. 00
37. 00000 3. 000 111. 00
0710 630-80370 Concrete Barrier (Tenporary) 160. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0715 630- 80380 *Traffic Cone 100. 000 0. 000
EACH 22.000 187.00
8. 50000 22.000 187.00



CONTI D C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 19399R-BI D ESTI MATE RUN 06/ 07/ 2016
PRQIECT: NHPP4912- 005 ESTI MATE NO 0001 12:37: 32
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0720 630-85010 I npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
0725 700-70010 F/ A M nor Contract Revisions 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0730 700-70011 F/ A Partnering 2,935. 500 0. 000
FA 2, 935. 500 2,935.50
1. 00000 2,935. 500 2,935.50
0735 700-70013 F/ A Concrete Pavenent |ncentive 135, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0740 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700-70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 700-70021 F/ A On- The-Job Trai nee 2, 800. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70031 F/ A | NTERI M SURFACE REPAI R 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700-70033 F/ A Vi deo Tapi ng 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 70060 F/' A Adjust Uilities 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19399R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PON: 19399R- BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0001 12:37: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0775 700- 70589 F/ A Environnental Health & Safety Management 7,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 6, 670,725.20 % 362,483.20 % 362, 483. 20
CAT NO0201 CARPENTER WETLANDS M Tl GATI ON
0780 201- 00001 C earing and G ubbing 0. 800 0. 000
ACRE 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0785 203-00010 Uncl assi fied Excavation (Conplete In Place) 2, 305. 000 0. 000
CY 0. 000 0. 00
31. 00000 0. 000 0. 00
0790 207-00305 Wt | and Topsoi | 450. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0795 208-00002 *Erosion Log Type 1 (12 Inch) 150. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0800 208-00020 *Silt Fence 2,486. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0805 208-00520 Tenporary Stream Crossing 1. 000 0. 000
LS 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0810 210-01000 Reset Fence 75. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0815 212-00006 *Seedi ng (Native) 4. 500 0. 000
ACRE 0. 000 0. 00
780. 00000 0. 000 0. 00
0820 212-00028 *Seedi ng (Wt ands) 0. 560 0. 000
ACRE 0. 000 0. 00
1, 890. 00000 0. 000 0. 00



CONTI D: C19399R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCON: 19399R-BI D ESTI MATE RUN 06/ 07/ 2016
PRQJECT: NHPP4912- 005 ESTI MATE NO 0001 12:37:32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201  CARPENTER VETLANDS M TI GATI ON
0825 212-00032 *Soi | Condi tioning 4.500 0. 000
ACRE 0. 000 0. 00
530. 00000 0. 000 0.00
0830 213-00002 *Mil ching (Wed Free Hay) 5. 060 0. 000
ACRE 0. 000 0. 00
1, 045. 00000 0. 000 0.00
0835 213-00061 *Mil ch Tackifier 1, 012. 000 0. 000
LB 0. 000 0. 00
4.00000 0. 000 0.00
0840 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
3, 700. 00000 0. 000 0.00
0845 214-01010 *Brush Layer Cutting 400. 000 0. 000
EACH 0. 000 0. 00
2.75000 0. 000 0.00
0850 215-00600 *Transpl ant Pl ug 30. 000 0. 000
EACH 0. 000 0. 00
14. 00000 0. 000 0.00
0855 607-11525 *Fence (Plastic) 2, 750. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0.00
CAT 0201 CURRENT AMI  $ 159, 961.10 $ 0.00% 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0860 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 33, 750. 00
33, 750. 00000 1. 000 33, 750. 00
0865 620-00012 Field Laboratory (dass 2) 2.000 0. 000
EACH 1. 000 18, 500. 00
18, 500. 00000 1. 000 18, 500. 00
0870 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 1, 700. 00
1, 700. 00000 1. 000 1, 700. 00
CAT 0400 CURRENT AMI  $ 72,450.00 $ 53,950.00 $ 53, 950. 00
PROJECT TOTAL CURRENT AMI $ 6,903,136.30$ 416,433.20% 416, 433.20



